
           

   

 

 

An Equal Opportunity Employer M/F/V/H 

August 16, 2017 
GZA File No. 03.0034060.10 
 
Via Email and First Class Mail 
 
Mr. Christos Tsiamis 
Remedial Project Manager – Gowanus Canal Site 
Emergency and Remedial Response Division 
United States Environmental Protection Agency, Region 2 
290 Broadway, 20th Floor 
New York, New York 10007‐1866 
 
Re:  Monthly Progress Report No. 3 – July 2017 
  Bulkhead Barrier Wall Design  
  Former Fulton Manufactured Gas Plant Site 
  Unilateral Administrative Order (UAO) Docket No. CERCLA‐02‐2017‐2007 
 
Dear Mr. Tsiamis: 
 
On  behalf  of  Brooklyn  Union  Gas  Co.  d/b/a  National  Grid  NY  (National  Grid),  GZA 
GeoEnvironmental, Inc. (GZA) hereby submits this Monthly Progress Report (MPR) No. 3 which 
covers July 2017.  The MPR is a summary of actions and activities undertaken pursuant to the 
above referenced Unilateral Administrative Order for Design of a bulkhead barrier wall related 
to the Former Fulton Manufactured Gas Plant site which became effective on May 23, 2017.   
 
These MPRs will be prepared on a calendar month basis and submitted to EPA by the 20th day 
after  the end of each month until  termination of  this Order, unless otherwise directed  in 
writing by EPA.   
 
If you have any questions, please do not hesitate to contact me. 
 
Very truly yours, 
 
GZA GEOENVIRONMENTAL, INC. 
 
 
James J. Clark 
Senior Principal 
 
Attachment:   Monthly Progress Report No. 3 – July 2017 
 
cc:  Brian Carr, Esq., USPEA (via email & 1 hardcopy first class mail) 
  Gardiner Cross, George Heitzman, Karen Mintzer,  NYSDEC (via email) 

Patrick Van Rossem, Ted Leissing, John Parkinson, Esq., National Grid 
Bonnie Barnett, Esq., Drinker Biddle & Reath, LLP 
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Proactive by Design 

 

MONTHLY PROGRESS REPORT 
 
 
Bulkhead Barrier Wall Design – Former Fulton MGP Site    Monthly Progress Report No. 3 
USPEA Unilateral Administrative Order        Period:  July 2017 
Docket No. CERCLA 02‐2017‐2007          Submittal Date:  August 16, 2017 
 
This monthly progress report, which documents remedial design activities completed for the Bulkhead Barrier Wall 
Design – Former Fulton MGP Site during the reporting period, is submitted to the US. Environmental Protection Agency 
(EPA) and the New York State Department of Environmental Conservation pursuant to paragraph 51 of the Unilateral 
Administrative Order (Order).  It has been prepared by GZA on behalf of National Grid. 
 
1. Work Plans, Plans and Other Deliverables 

 Submittals ‐ none 
 

 In Agency Review 
o See attached table (Design Work Plan and Design Report Approval Status) for approval status of 

work elements.   
 

 Comments or Approvals Received from EPA this Period 
o On July 17, 2017, EPA (via email) approved with comment the proposed barrier wall conceptual 

approach described in National Grid’s letter dated June 26, 2017 and authorized National Grid to 
prepare and submit the Preliminary Design consistent with the UAO.     

 
2. Field Activities – none 

 
3. Data/Results Received and/or Generated ‐ none 

 
4. Health & Safety Update ‐ none 

 
5. Problems Encountered/Efforts to Mitigate Delays – none 

 
6. Schedule Deviations 

 See above for design status 
 

7. Planned August 2017 Activities 
 Preparation and submittal of the Preliminary Design Report. 
 Initiate  planning  for  required  pre‐design  investigation  activities,  including  property  owner  contact 

regarding scope and access.  
 Communication and coordination activities with property owners, NYC Small Business Services and New 

York  City  Department  of  Transportation  (NYCDOT)  to  obtain  existing  bulkhead,  building  and  bridge 
records. 

 Continued communication and coordination with NYCDEP related to their CSO tank design and layout. 
 

8. Meetings and Conference Calls 

 none 



 

TABLE 1 
DESIGN WORK PLAN AND DESIGN REPORT APPROVAL STATUS TABLE 

Status as of July 31, 2017 
Bulkhead Barrier Wall Design – Former Fulton MGP Site 

 

Document  Individual Work Element  Correspondence Status  Approval Status  EPA Approval 
Date 

Conceptual Design  National Grid proposed 
barrier wall design slide deck  

1. National Grid provided to 
EPA  via  June  7,  2017 
email  

2. EPA provided  comments 
via email dated  June 19, 
2017 

3. National  Grid  provided 
proposed revisions to the 
barrier  wall  design 
concept and responses to 
specific  EPA  comments 
via  letter dated  June 26, 
2017 

1. Approved.    EPA 
authorized  National 
Grid to proceed with 
preparation  and 
submittal  of  the 
Preliminary  Design 
Report.   

July 17, 2017 

                    


